

RESOLUTION FOR MINOR ACT 537 UPDATE REVISION

RESOLUTION OF THE SUPERVISORS OF HAMILTONBAN TOWNSHIP, ADAMS COUNTY, PENNSYLVANIA.


WHEREAS Section 5 of the Act of January 24, 1966, P.L. 1535, No. 537, known as the "Pennsylvania Sewage Facilities Act", as Amended, and the rules and Regulations of the Pennsylvania Department of Environmental Protection (Department) adopted thereunder, Chapter 71 of Title 25 of the Pennsylvania Code, require the municipality to adopt an Official Sewage Facilities Plan providing for sewage services adequate to prevent contamination of waters of the Commonwealth and/or environmental health hazards from sewage wastes, and to revise said plan whenever it is necessary to meet the sewage disposal needs of a municipality, and

WHEREAS by Resolution dated December 3, 2013, the Hamiltonban Township Board of Supervisors adopted the Hamiltonban Township-Franklin Township Minor Act Update Revision (Act 537 Plan), and

WHEREAS by letter dated January 23, 2014 and follow-up letter dated February 25, 2014, the Department approved the Act 537 Plan, and

WHEREAS by letter dated February 18, 2014, the Department required a more detailed Implementation Schedule than was provided in the approved Act 537 Plan to be in conformance with the Consent Order and Agreement dated August 21, 2013 regarding the Ortanna Wastewater Treatment Plant (WWTP), and

NOW, THEREFORE, BE IT RESOLVED that the Supervisors of the Township of Hamiltonban hereby adopt and submit to the Department of Environmental Protection for its approval the attached Implementation Schedule as an amendment to the Act 537 Plan.

I, , Deborah Feiler, Secretary, Township Board of Supervisors, hereby certify that the foregoing is a true copy of the Township Resolution # 2014-11, adopted, March 27, 2014.

Municipal Address:

Hamiltonban Township
23 Carrolls Tract Road
Fairfield, PA 17320

Telephone: 717-642-8509

Seal of
Governing Body



**HAMILTONBAN TOWNSHIP - FRANKLIN TOWNSHIP SEWER CONNECTION
MINOR ACT 537 PLAN UPDATE REVISION
DRAFT IMPLEMENTATION SCHEDULE**

No.	TASK	COMPLETION DATE
1	Part II Permit Submission to DEP ⁽¹⁾	August 2014
2	Part II Permit Review and Approval ⁽²⁾	February 2015
3	Issue Notice to Proceed to Contractors/Commence Construction ^{(3) (4)}	August 2015
4	Complete Construction ⁽⁵⁾	April 2016

Notes:

- 1 Assumes joint permitting required with US Army Corp of Engineers
- 2 6 Month review period assumed
- 3 Assumes PAWC acquisition of Hamiltonban wastewater facilities
- 4 Assmues other Non-DEP permits are issued
- 5 Assumes no permitting restrictions on construction timing